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NOTE ON REVIEW/ INSPECTION OF FLAGSHIP/ OTHER  

 

IMPORTANT CENTRALLY SPONSORED SCHEMES 

 

 25TH TO 27TH NOVEMBER 2009 
 

 

 

 

 

 

 

 

      

Response of the State Government  

to 

Observations of the Planning Commission conveyed  

vide DO dated 23.02.2010 

 



A GENERAL OBSERVATIONS: 
 

 
 
 
    1. Utilization of Funds 
 
 The utilization of funds as percentage of the budgeted estimates is as under:- 
    2007-2008  46.30% 

2008-2009 65.03% 
2009-2010                   38.08%  (Upto October 2009) 

      70.15%  (Upto February 2010). 
  Estimated expenditure by March 2010  -      80% 

 
Scheme wise details are as under:- 

Rs Crore 

BE SN Name of the Scheme 
GoI SS Total 

Total Exp.  % age 
Utilization 

1 PMGSY (100%) 250.00 29.93 279.93 302.68 108.13 
2 SSA (60:40) 221.47 147.65 369.12 319.00 98.88 
3 MDM (75:25) 80.87 21.16 102.03 96.78 94.85 
4 NRHM (85:15) 218.05 32.71 250.76 186.78 74.49 
5 IAY (75:25) 64.63 21.54 86.17 56.10 65.10 
6 MGNREGS (90:10) 180.00 20.00 200.00 117.89 58.95 
7 AIBP (25:75) (50:50) 75.53 117.70 193.23 130.18 67.37 
8 NRWSP (100%) 81.17   81.17 78.34 96.51 
9 TSC (60:40) 5.00 2.00 7.00 2.66 38.00 
10 NSAP (100%) 37.69   37.69 25.46 67.55 
11 ICDS (50:50) 50.00 50.00 100.00 87.72 87.72 
12 NHM (85:15) 43.97 7.76 51.73 38.35 74.13 
13 RKVY (100%) 43.23   43.23 8.00 18.51 
14 APDRP (100% Loan)      4.71  
15 RGGVY (90:10) 165.52 18.39 183.91 10.57 5.75 
16 JNNURM (50:50) (80:20) 352.50 75.00 427.50 181.78 42.52 
  Grand Total 1869.63 543.84 2413.47 1647.00 70.15 

Performance of Flagship Schemes-2009-10 (28-02-2010)
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2.    Non Release of State Share:- 
 

Till October 2009, Rs 97.75 crore had been released against the total State due of Rs 
543.84 crore, which works out 18%.  As is clear from table below the releases upto 
February 2010, are Rs. 422.58 crore which works out 78%.  The scheme wise 
details are as follow: 

 
           As on 28/02/2010 
           (Rs Cr)  

B E Actual Receipt 

SN Name of the Scheme GoI SS Total GoI SS SS 
required 

SS % 
age 

 BE 7/4 

SS %age 
of 

required 
SS 8/4 

1 2 3 4 5 6 7 8 9 10 
1 PMGSY (100%) 250.00 29.93 279.93 273.42 0.00 29.93 0.00 100.00 
2 SSA (60:40) 221.47 147.65 369.12 200.44 177.00 134.00 119.88 90.76 
3 MDM (75:25) 80.87 21.16 102.03 56.67 21.15 14.82 99.95 70.04 
4 NRHM (85:15) 218.05 32.71 250.76 216.41 9.56 32.71 29.23 100 
5 IAY (75:25) 64.63 21.54 86.17 38.25 11.87 12.75 55.11 59.19 
6 MGNREGS (90:10) 180.00 20.00 200.00 88.54 6.37 9.84 31.85 49.20 
7 AIBP (25:75) (50:50) 75.53 117.70 193.23 64.57 72.91 72.91 61.95 61.95 
8 NRWSP (100%) 81.17   81.17 77.40         
9 TSC (60:40) 5.00 2.00 7.00 1.16 0.34 0.77 17.00 38.50 
10 NSAP (100%) 37.69   37.69 37.69       
11 ICDS (50:50) 50.00 50.00 100.00 17.48 70.24 50.00 140 100 
12 NHM (85:15) 43.97 7.76 51.73 25.78 2.08 4.57 26.80 58.89 
13 RKVY (100%) 43.23   43.23 43.23         
14 APDRP (100% Loan)       81.87         
15 RGGVY (90:10) 165.52 18.39 183.91 51.85 5.51 5.19 29.96 28.22 

16 JNNURM (50:50) 
(80:20) 352.50 75.00 427.50 36.06 45.55 14.42 60.73 19.23 

  Grand Total 1869.63 543.84 2413.47 1310.82 422.58 381.91 77.70 70.22 
 
 
B SCHEME WISE OBSERVATONS: 
 

1. PMGSY : Performance – quite Good 
 
o State Government has released Rs.12.00 crore for maintenance of PMGSY 

roads in 2009-10 
 

o PIDB released Rs 50.00 crore for land acquisition  during the year 2008-09 
against Rs 135.00 crore.  For 2009-10, no amount could be released. 

 
 2. SSA : Performance – Quite good. There is no major issue. 
 
 3. MDM : Performance – good. There is no major issue. 
 

4. NRHM : Performance – quite good. No major issue. 
 
 5. IAY : Performance – good.  No major issue. 
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 6. MGNREGA : Performance – Good. 
 

o The expenditure upto February, 2010 is Rs 118.00 crore against the 
total expenditure of Rs 72.00 crore during 2008-09. The scheme has 
picked up in the current year 2009-2010 mainly on account of revision 
of wage rates to Rs 123/- and involvement of allied departments like 
Irrigation, Drainage, Forest and Agriculture. 

 

7. AIBP : Performance – quite good. 
 

o The project of Rs 552.00  crore for extension, renovation and 
modernization of branch canals of Sirhind Canal has been sanctioned 
by GoI. 

 

o At present following projects are under execution:- 
 

i. Extension of Phase-II of Kandi Canal from Hoshiarpur to 
Balachaur 

ii. Rehabilitation of Channels of First Patiala Feeder and Kotla 
Branch. 

iii. Rehabilitation of Sidwan Branch 
iv. Construction of Field Channels on Sirhind Feeder Phase-II. 
v. Construction of Field Channels on Bathinda Branch Phase-II. 

 

8. NRWSP : Performance – quite good. No major issue. 
 
 9. TSC : Performance – quite low. 
 

o Under Total Sanitation Campaign, the beneficiary gets Rs.1500/- for a 
toilet, whereas the State Government under its own Scheme gives 
Rs.10,000/- per toilet and therefore, there are  no takers for GOI 
scheme. GOI has now allowed convergance of GOI component of Rs 
1500/- with the State Government scheme. The State has received 
Rs.100.00 crore ACA during 2009-2010 and it is likely to be released 
in 2010-11.  It is estimated that during 2010-11 the State would spent 
about Rs.18.00 crore TSC funds under this component alone and 1.17 
lac toilets are likely to be constructed 

 

o So far TSC funds have been utilized for providing 100% toilet 
coverage in Government Schools including Anganwaries in 2010-11. 

 

 10. NSAP  : Performance – reasonable. 
  

o Old Age Pension – No major issue. 
 

o The State could not implement Indira Gandhi National Widow Pension 
Scheme (IGNWPS) and  Indira Gandhi National Disabled Pension 
Scheme (IGNDPS) during 2009-10. 

 

o It is requested that age limit of 40 years under GoI widow pension 
scheme should be relaxed and all the widows be made eligible, as is 
done by the State Government under its own Widow Pension Scheme. 

 
 
o Similarly the limit of 80% disability has been fixed under GOI Scheme 

whereas it is 50% for Punjab Government Scheme.  This may also be 
relaxed.  
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11. ICDS : Performance – Good. 
 

 12. NHM  :  Performance – good 
 

o Expenditure under NHM has picked up.  In the current year 2009-10,  
a sum of Rs 30.00 crore has been spent upto February, 2010 as against 
Rs 29.00 crore in the entire year 2008-09. 

 
 13 RKVY : No major issue. Entire amount is being utilized. 
 
 14. APDRP : Work yet to be allotted.  
 

o The state has submitted 47 Schemes costing Rs 1551.00 crore to PFC, 
out of which 15 scheme of Rs 511.83 crore have been approved and 
loan amount of Rs 128.00 crore has also been sanctioned. The work 
has been allotted to the Consultant – WIPRO and the work is likely to 
be allotted by 15/4/2010. 

  
 15 RGGVY :  Performance – Poor.  But will pick up. 

  
o The project for Rs 165.00 crore was sanctioned in the year 2007-08 

and this money is to be utilized for providing single point connection 
to the Below Poverty Line (BPL) families. The number of rural BPL 
families is 3.43 lac, out of which single point connection is to be 
provided to 1.49 lac families. The work has been allotted to a private 
party. Upto February 2010, 19507 connections have been provided 
against the target of 1.49 lac households. The other components of 
RGGVY are erection of 11KV and LT lines and providing Distribution 
Transformers. 

 
16 JNNURM : The expenditure is low but will pick up. 
  

o There was some delay in submissions of CDPs and approval of DPRs 
during initial years but now things  have been sorted out. 

 
 

C. FIELD VISITS :. 
 

 
 
 

o No adverse observations 

 
 
D  SUMMING UP 

 

 
I. POWER AND AGRICULTURE:  

o Being a priority of the State the work is in progress at 1980 MW 
Talwandi Sabo, 540 MW Goindwal Sahib Thermal Power Plant and 
1320 MW Rajpura Thermal Power Plant. All the three projects are 
being set up in the private sector.  

 
 

o It has been decided to levy electricity charges on the tubewells @ 
Rs.50/- per bhp per month which will be collected biannually.  This 
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will help the State to realize about Rs.600 crore per annum from the 
farmers. 

 

II. LOW RATE OF GROWTH: 

o In 2008-09, the growth rate for Punjab was 6.40%, against the national 
growth rate of 6.70%.  The advance estimates for 2009-10 indicate the 
growth rate for Punjab at 6.7% against 7.2% for the national economy. 
Thus Punjab’s growth rate is moving closer to the national growth rate.  
Planning Commission had estimated a growth rate of 5.9% for Punjab 
during the 11th Plan period. 

 
 


